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Purpose

What we’ll cover this month:

• York County Pennies for Progress
• Current Pennies Projects

• Pennies 4 Update



Pennies for Progress

Pennies for Progress Projects

• Fort Mill Southern Bypass (Phase 2)
• Program: Pennies 2 (2003)

• Project Type: New Road Alignment (2 Lane)

• Location: Holbrook Road to SC 160

• Budget: $23.99 million

• Status: Under Construction (85% Complete)

• Est. Completion: Summer 2016



Pennies for Progress

Pennies for Progress Projects

• Fort Mill Southern Bypass (Phase 2)



Pennies for Progress

Pennies for Progress Projects

• Spratt Street Realignment
• Program: Pennies 3 (2011)

• Project Type: Intersection Realignment

• Location: Fort Mill Parkway & Spratt Street

• Budget: $4.75 million

• Status: Design and permitting; ROW acquisition to 
begin in Fall 2016

• Est. Completion: 2018



Pennies for Progress

Pennies for Progress Projects

• Spratt Street Realignment



Pennies for Progress

Pennies for Progress Projects

• I-77 @ Gold Hill Road Interchange
• Program: Pennies 3 (2011)

• Project Type: Interchange Improvement

• Location: I-77 & Gold Hill Road

• Budget: $11.65 million

• Status: Received design comments from SCDOT; ROW 
acquisition to begin in Spring 2016

• Est. Completion: 2019



Pennies for Progress

Pennies for Progress Projects

• I-77 @ Gold Hill Road Interchange



Pennies for Progress

Pennies for Progress Projects

• SC 160 Highway 160 E
• Program: Pennies 3 (2011)

• Project Type: Multilane Widening

• Location: Springfield Parkway to Lancaster Co. Line

• Budget: $4.79 million

• Status: Design

• Est. Completion: 2021



Pennies for Progress

Pennies for Progress Projects

• SC 160 Highway 160 E



Pennies for Progress

Pennies for Progress Projects

• SC 160 Highway 160 W
• Program: Pennies 3 (2011)

• Project Type: Multilane Widening (5 Lanes)

• Location: Gold Hill Road to NC State Line

• Budget: $8.85 million

• Status: Design and permitting; ROW acquisition to 
begin in Summer 2016

• Est. Completion: 2019



Pennies for Progress

Pennies for Progress Projects

• SC 160 Highway 160 W



Pennies for Progress

Pennies for Progress Projects

• US 21 Bypass & SC 51
• Program: Pennies 3 (2011)

• Project Type: Multilane Widening (5 Lanes)

• Location: Springfield Parkway to SC 51 (US 21) & US 21 
to NC State Line (US 51)

• Budget: $22.43 million

• Status: Design and permitting; ROW acquisition to 
begin in Summer 2016

• Est. Completion: 2020



Pennies for Progress

Pennies for Progress Projects

• US 21 Bypass & SC 51



Pennies for Progress

Pennies for Progress Projects

Total # Active Projects in Fort Mill Planning Area

6
Total $ Invested

$76.46 million 



Pennies for Progress

Pennies for Progress 4

• Commission Appointed in October 2015

• Anticipated Referendum in November 2017
• Program Length: 7 Years

• Projected Revenue: $225 +/- Million

• Regional Meetings Began in March
• Fort Mill Meeting: July 20, 2016, 6:00 PM

• Location TBD



Pennies for Progress

Pennies for Progress 4

• Potential Projects:
• I-77 @ Exit 85 (SC 160) Tega Cay & RFATS

• I-77 @ Exit 83 (Sutton Road)

• US 21 (Sutton Road to Springfield Parkway) RFATS

• N Dobys Bridge Road (Tom Hall St to FM Parkway) RFATS

• S Dobys Bridge Road (FM Parkway to County Line) RFATS

• Fort Mill Parkway  (US 21 to SC 160) RFATS

• Springfield Parkway (I-77 to SC 160) RFATS

• Pleasant Road (SC 160 to Carowinds Blvd) Tega Cay & RFATS

• Sutton Road (SC 160 to US 21) Tega Cay & RFATS

• SC 160 (Old Nation Road to US 21)

• Whites Road



Pennies for Progress

Pennies for Progress 4

• Staff Request:
• Council Workshop in April or May 2016

• Purpose: Review and prioritize potential projects in the 
Fort Mill area 



Next Month

May Transportation Topics

• SC Transportation Infrastructure Bank 
Application



Question & Discussion

Questions & 
Discussion


